

PARTNERS IN CARE

Oahu's Continuum of Care

Our mission is to eliminate homelessness through open and inclusive participation and the coordination of integrated responses.

2020 RFP Timeline – SUBJECT TO CHANGE

Last Revised 04/07/2020

- Draft RFP, forms and attachments for approval – **Week of March 2**
- Circulate draft RFP, forms and attachments for approval – **Week of March 9**
- Final RFP, attachments and forms including written procedures for reviewing, scoring and ranking projects; and ranking tool – **Week of March 23**
- YHDP Steering Committee – **Monday, March 16**
- OYAB Meeting to discuss involvement in RFP Process – **Wednesday, March 18**
- RFP Released - Notification of RFP on PIC website and disseminated via PIC listserv – **Monday, March 30**
- Mandatory RFP Information Session – **Monday, March 30**
- RFP Questions Answered on Rolling Basis/Posted to PIC Website – **No additional questions after Wednesday, May 13**
- YHDP Project Proposals due – no later than **Thursday, May 14**
 - Need to email cmcladdie@auw.org and sbaillie@auw.org to inform them when they will be dropping off application.
- YHDP Project Proposals sent to Review Panel – **May 18**
- Orientation for Review Panel – **May 20**
- Review and Ranking – **Wednesday, May 27**
- Project Ranking Notification – **Thursday, May 28**
- Appeals Deadline – **Tuesday, June 2**
- Appeals Review and Notification – **Wednesday, June 3**
- Projects begin entering into e-snaps – **Thursday, June 4**
- E-Snaps Application Deadline – **Tuesday, June 30**
- Contract signed with HUD – **Wednesday, September 30**
- Projects begin operations – **October – November 2020**